

**Appendix 1 – Project Plan provided by LPPA showing a detailed breakdown of key activities and milestones**

<b>Month</b>	<b>Key Activities/Milestones</b>
Mar 2021	<ul style="list-style-type: none"> <li>• Project Manager assigned to project &amp; governance set up</li> <li>• Definition phase begins</li> <li>• System configuration stage begins</li> <li>• System configuration stage complete</li> <li>• Communications plan drafted for stakeholders (members &amp; employers)</li> </ul>
Apr 2021	<ul style="list-style-type: none"> <li>• Definition phase complete</li> <li>• Data migration and UAT begins</li> <li>• Business process review begins</li> </ul>
May 2021	<ul style="list-style-type: none"> <li>• Data cut 1 signed off</li> <li>• Member web – CMS scoping begins</li> </ul>
Jun 2021	<ul style="list-style-type: none"> <li>• Data cut 2 begins</li> <li>• Employer web (EAS) scoping begins</li> <li>• Communication plan agreed including member web registration and employer web on-board</li> </ul>
Jul 2021	<ul style="list-style-type: none"> <li>• Business process sign off</li> <li>• Training plan for employers drafted and agreed</li> </ul>
Aug 2021	<ul style="list-style-type: none"> <li>• Data cut 2 signed off</li> </ul>
Sep 2021	<ul style="list-style-type: none"> <li>• Ongoing migration &amp; UAT</li> <li>• H&amp;F meet key members of the LPPA operations team</li> </ul>
Oct 2021	<ul style="list-style-type: none"> <li>• Member web sign off</li> <li>• Employer web sign off</li> </ul>
Nov 2021	<ul style="list-style-type: none"> <li>• Data extracts, parallel runs for payroll begin</li> </ul>
Dec 2021	<ul style="list-style-type: none"> <li>• UPM and web released into operations</li> <li>• Issue welcome letters to members</li> </ul>
Jan 2022	<ul style="list-style-type: none"> <li>• Go-live</li> </ul>