APPENDIX C									
Strategic Regeneration Overall Work Programme									
ID Task Name			2010 2011						
1	Evidence Base for		Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec						
2		dable Housing Strategy							
3		ng Density and Typolgies							
4		te Renewal Strategy and Delivery Priorities Plan							
5									
6	Produce a Housing Viability Study Produce an Economic Development Strategy Refresh								
7	Produce a Tall Buildings Strategy								
8	Produce a Leisure / Public Space Strategy								
9	Produce a School Provision Strategy								
10	Produce a Community Infrastructure Levy / Tarriff/ s106 Requirements								
10									
12	Produce a Wharves Strategy								
	Produce Preferred Option produced to take to the Inspector								
	14 Earls Court								
	15 Develop OAPF with the GLA								
16	Negotiate Joint Venture Terms? / Produce a development brief?								
17	Consult and Proc	luce an Estate Renewal Strategy to accompany planning app							
	18								
19 White City OAPF									
20	Transport study								
21	Public consultation								
22		Final Drafts of OAPF for GLA approval							
	23 Pre app/planning discussion on White City East								
24									
25	Local Housing Company								
26	Undertake initial cost modelling and develop Business Case								
27	Establish Business Case for LHC and Procure Financial Terms and structures								
28									
29									
		Taak							
Project: Overall Strategic Reg Date: Tue 02/03/10		Task Milestone	External Tasks						
		Split Summary	External Milestone						
		Progress Project Summ	ary Deadline						
Page 1									

APPENDIX C Strategic Regeneration Overall Work Programme									
ID	Task Name				2010				
30	Shepherd's Bush	Market		Nov Dec Jan Feb M	ar Apr May Jun Jul Aug Sep Oct Nov	Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec			
31		sult on Draft Planning Brief							
34		e option sale for Pennard Road							
35		eve Planning Consent							
36									
37	South Fulham Riverside		_						
38	Prepare Planning Framework								
39	Consultation on Framework								
40	Undertake Transport Study								
41			-						
42	Old Oak Common								
43	Lobby for HS2 at Old Oak								
44	Develop and disseminate regen and technicial case								
45		est London Alliance							
46									
47	Fulham Town Centre								
48		ent Options and Brief							
49	Public Consultati								
50	Procure development/disposal partner								
51									
52	Hammersmith Fly	over							
53	-	sing towers and establish Stakeholder Group							
54	Establish Trust S	tructure							
55	Deliver first phase of regeneration proposals								
56			_						
57	North Fulham								
58	Public Consultation on options and brief								
59	Produce a development brief								
60	60 Procure a development partner								
	1	:							
Project: Overall Strategic Reg Date: Tue 02/03/10		Task	Milestone	•	External Tasks				
		Split	Summary		External Milestone 🔶				
		Progress	Project Summary		Deadline				
Page 2									