Appendix 2 - Timeline

	October				November				December					January				February				March				April					May			
	5	12	19	26	2	9	16	23	30	7	14	21	28	4	11	18	25	1	8	15	22	1	8	15	22	29	5	12	19	26	3	10	17	24
Design Framework and CAB / Cabinet Sign-off			CAB	26th PAPERS	2nd POL CAB	Revise if necessary				7th FULL CAB																								
S20 - 1st Stage						Issue S20 Notice of Intention																												
Issue OJEU Wait 30 days											OJEU			SQ Clarifications / Submission																				
Issue Tender / Wait & Evaluate																		SQ Evaluation		ITT Clarifications / Submission					ITT Eval / Appoint								
Permissions / Alcatel																											CMD		ALCATEL					
S20 - 2nd Stage																														Issue S20 Notice of Proposal				
Signing Contracts																															Sign Contracts			