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1. EXECUTIVE SUMMARY 
 
This report provides a progress summary of the landscape improvement works 
currently taking place at Wormholt Park. 
 
 
2. RECOMMENDATIONS 

For the committee to note the work taking place at Wormholt Park. 
 
 

3. INTRODUCTION AND BACKGROUND  

3.1. The project is currently in week eleven of a 22 week construction programme. 
Works on site began on 16th October 2015 and are scheduled to be completed 
by 18th March 2016, weather and contingencies permitting.  
 

3.2. Permission to proceed with the contract award was granted by the Cabinet 
Member for Environment, Leisure and Transport (Councillor Harcourt) on 3rd 
September 2015 and the CMD report was signed on this date. 

 



 
Plan of the landscape proposals for Wormholt park  

 
3.3. Works started at the Bloom development end of the park and have thus far 

included thinning out of existing shrub beds, rationalisation of existing shrubs 
and cultivation of beds in preparation for new planting scheme; excavation and 
removal of the remains of the Janet Adegoke Centre; and removal of the former 
tennis court and the over-grown former bowling green. 
 

3.4. The contractors are currently constructing the new footpath network, 
playgrounds and developing the new planting beds at this end of the park. 
 

 
Edging and sub-base for the new adventure playground. 
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3.5. In mid-January the south west corner of the park will also be fenced off in order 

for the contractor to begin work on the new park entrance, Multi Use Games 
Area (MUGA) and footpath works.  
 

3.6. Repair works have also started on the boundary railings which will be re-painted 
in February-March, weather permitting. 

 
3.7. Due to wet ground conditions and an unanticipated increase in the lead in time 

for the play equipment, the project is two weeks behind schedule. However, 
because of the float built into the original schedule, the contractor is still 
confident that the works will be completed on time. Project progress meetings 
take place with between client and contractor once every four weeks and the 
contractor provides the project manager with a weekly project update by email. 

 
3.8. The project is still within budget, however, some unanticipated additional 

drainage works adjacent to the Bloom development will accrue additional costs 
(see part 4). 

 
4. RISKS AND ISSUES  

4.1. Due to the complexity of the works next to the Bloom development and the 
likelihood of unknown construction issues in this vicinity which could have an 
impact on the project’s schedule and budget, it seemed sensible to start the 
works at this end of the park. 

 
4.2. Items we were concerned about included the nature and extent of the buried 

remains of the Janet Adegoke Centre and the foundation and ground conditions 
of the former bowling green. Both these items have involved far more excavation 
and removal works than had been anticipated and we are very grateful that the 
contractor has managed to accommodate them within the project’s existing 
budget. 

 
4.3. Excavation works have also exposed the concrete slab of the Bloom 

development’s underground car park. The car park was originally within the 
Bloom’s boundary line, but following a land swap to accommodate the 
construction of the development, the line has been moved east and now a two 
metre wide strip of the underground car park is within the park’s footprint (we are 
seeking confirmation of permissions for this this from property and legal 
colleagues). 

 
4.4. We are currently trying to ascertain as to why the paving stops short of the full 

width of the concrete slab. The remaining 1.2m strip has been covered over with 
a 200mm depth of soil, which is too shallow to plant in and not deep enough to 
protect the structure itself from possible damage. 

 
4.5. The Bloom development also appears to have drainage issues and we are 

concerned about the amount of water that is collecting on the exposed concrete 
slab and draining into the park (see photograph below). To avoid delays to the 
project’s programme, the architect has designed a simple soak away drainage 



system (which the contractor is producing an estimate for) whilst we seek legal 
advice. 

 

 
Water collecting on the exposed concrete slab of the underground car park. 

 
 

5. CONSULTATION 

5.1. Since 2011, a wide range of public consultation events have been carried out by 
a number of organisations including the council, the Friends of Wormholt Park, 
Groundwork London and Levitt Bernstien Architects. These have included: 

 

 Friends of Wormholt Park, Survey of Park Users – July 2011 

 Groundwork West London – Stakeholders Survey and Report, funded by 
LBHF and the Big Lottery - September 2011. 

 Levitt Bernstein, Stakeholders Survey – August 2012. 

 LBHF Online Survey – 10th-29th October 2012. 

 Levitt Bernstein, Display of plans and illustrations of proposals for the park, 
Wormholt Village Fair – 5th July 2014. 

 Levitt Bernstein / LBHF regular design review meetings with the Friends of 
Wormholt Park 2011 – ongoing.  

 Levitt Bernstein / LBHF, Final Public Consultation Meeting – 18th August 2014. 
 

5.2. Stakeholders include regular park users, parks police, community and residential 
groups, Friends of Wormholt Park, Hammersmith and Fulham disability forum, 
Wormholt Primary, Canberra Primary and Phoenix High School, Parents Active 
and Mencap. 

 
5.3. Community involvement remains strong even after the initial project 

establishment period. Currently we have three project elements with active 
public engagement: 

 
5.3.1. Working with a wide range of stake holders including the Friends of Wormholt 

Park (FOWP) and Wormholt Residents Association, a Stage Two Expression of 



Interest for funding for the proposed tennis court was submitted to Sports 
England on 11th of November. We will hear the outcome on the 8th of January 
2016.  
 

5.3.2. Hayley Wedgebury, a parent linked to the Parents Active group is currently 
fundraising for a wheelchair swing for one of the playgrounds.  

 
5.3.3. Following a design competition at Wormholt Primary School, we are pleased to 

report that we are now in the process of commissioning artist and sculptor Joel 
Parks to create the winning Wormholt Dragon play sculpture for the under-fives 
playground.  

 

Artist’s impression of the Wormholt Park Dragon play sculpture 
 

The sculpture will be made from beach tree trunk sections and decorated with 
pewter and coloured acrylics. Not only is Joel a very talented artist, but he is 
also a local resident and is very keen to be involved in his local park. West 
London Housing Partnership has contributed £5000 towards the cost of the 
artwork.  

 
5.4. The FOWP are currently looking at Western Riverside Environmental Funding 

for possible wildlife projects such as community bulb planting event, creation of a 
wildlife corridor along the parks western boundary and other wild life ideas.  
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