## **APPENDIX 5 DRAFT Lot 2 – Housing Management**

Decision to award – Mon 8<sup>th</sup> April Issue standstill letters Commence call-in period – Tue 9<sup>th</sup> April 10 days standstill period Conclude standstill/call-in period Commence s.105 consultation process – Fri 19<sup>th</sup> April period specified in LBHF arrangements (20 days) Conclude s.105 consultation process – Thu 9<sup>th</sup> May Seek HCA approval to management arrangement – Fri 10<sup>th</sup> May (HCA estimate of 1 month to complete) Conclude HCA approval process Conclude s.20/20ZA process – Mon 10<sup>th</sup> June **Award**