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1. EXECUTIVE SUMMARY 

1.1. This report seeks approval of the annual highway maintenance work programme 
for 2019-2020. A key driver for this work is improving the quality of our street 
scene to give residents and businesses pride in the borough.  

1.2. Transport for London (TfL) provides funds for the structural maintenance of the 
Council’s principal roads. TfL had advised the Council last year that this funding 
has been withdrawn for next two years. Therefore, this will be the second year 
where only the essential maintenance for these roads will be carried out and that 
will now be financed from Council’s existing carriageway budget. We have 
lobbied against such a cut. 

1.3. TfL also provides funds for local highway and transport improvements through 
our Local Implementation Plan (LIP3). Cabinet agreed to submit the Council’s 
consultation draft LIP to TfL on November 2018 and delegated authority to the 
Cabinet Member for the Environment, to submit a revised version of the LIP to 
TfL in February 2019. The Mayor of London is expected to approve the LIP in 



April 2019. We now aim to improve efficiency and provide maximum value for 
money co-ordinating as far as possible maintenance works with the 
implementation of LIP projects.  

2. RECOMMENDATIONS 

2.1. To approve the programme in Appendix B. which lists several locations for works 
to take place over the coming year.  

2.2. That authority be delegated to the Strategic Director of Environment in 
consultation with the Cabinet Member for the Environment to make amendments 
to the Highway Maintenance and LIP programmes as agreed for operational and 
cost-effective reasons, in order to make the optimum use of resources and to 
better meet residents’ needs. 

 
2.3. To note that reports and updates on programme amendments (additions and 

removals) to the approved scheme list be made, as and when required, during 
the year to the Cabinet Member for the Environment.  

 
2.4.     That authority be delegated to the Strategic Director of Environment in 

consultation with the Cabinet Member for the Environment to award the contracts 
listed in the annual highway maintenance work programme for 2019-2020 as set 
out in appendix B. 

 
2. REASON FOR DECISION 

3.1 The Council in its capacity as Highway Authority has a statutory duty to maintain 
the highways that are maintainable at the public expense under Section 41 of the 
Highways Act 1980. 

 
3.2 The highway network is the largest, most visible and valuable asset of the 

Borough, helping to shape the character and quality of the local area. The 
Council recognises the contribution of highways towards several of the key 
components of sustainable communities, including: 

 
• To protect and enhance the Borough’s residential and historic character. 
• To seek to continuously improve the Borough’s streetscape by undertaking 

major improvement projects, promoting good design, using high quality 
materials and workmanship, and removing street clutter. 

• Creating and maintaining well-designed, well-managed, clean and safe 
streets and open spaces. 

• Maintaining streets to a high standard, so that walking is easy and safe 
and cyclists, buses and other vehicles can move safely. 

 
3.3 The performance of the highway network affects the lives of everyone who live in 

or visit our Borough. Being at the heart of London, the highway network and 
associated infrastructure is of local and national importance. The Council has a 



duty to ensure that its highway network is in a safe and reliable condition and is 
committed to complying with the applicable legal and regulatory requirements 
and adopting national standards and best practice. 

 
3. BACKGROUND  

4.1 The availability of a safe and serviceable highway network is essential to allow 
ready access around and through the borough, as well as, providing access to 
residents and businesses. Hammersmith and Fulham’s economic vitality 
depends upon highway links that are safe and fit for purpose management of this 
valuable asset is, therefore, one of utmost importance. 

 
4.2  In order to manage this asset in an efficient and effective way, we carry out 

detailed monthly inspections on all principal roads and other busy routes, 
including main shopping areas. We inspect the remaining roads in the borough 
on a six monthly or three-monthly basis. Those frequencies are in accordance 
with the recommendations of the Code of Practice for Highways Maintenance 
published by the U.K. Roads Board in 2016. 

 
4.3  A new Code of Practice was published in 2016 replacing the current code. This is 

designed to promote the adoption of an integrated asset management approach 
to highway infrastructure based on the establishment of local levels of service 
through risk-based assessment. A complete review of the road network hierarchy 
has been carried out and the frequencies of safety inspections revised according 
to the level of risk posed by a defect, based on the probability and impact risk 
matrix.     

 
4.4  Our record of inspections and any remedial action we take are valuable tools in 

defending claims the Council receives for accidents and injury on the highway. 
We use information from regular inspections as a basis for the preparation of our 
annual programme of works. 
 

5.  HIGHWAY MAINTENANCE WORK PROGRAMME 
 
5.1 The Council’s highway maintenance programme, consisting of carriageway 

resurfacing and footway repaving, is based on the results of an independent 
annual condition survey, a visual survey that confirms to national standards 
known as the United Kingdom Pavement Management System (UKPMS), with 
the results ranked according to the worst structural condition index. In addition, 
we carry out visual inspections conducted by our experienced highway 
maintenance engineers and these factors have been used to produce a priority 
list with the works programme developed based on the highest score being the 
highest priority. The visual inspection produces a condition score for each road 
based on severity of defects in footways, such as broken paving slabs, 
undulations, trips, ponding and in carriageways reflective cracking, loss of 
chipping and rutting. The roads are further validated taking account of other 
factors, such as programmed major utility road works. The number of sites falling 



below our acceptable standard is always exceeds our maintenance budget but 
the expectation is that there will be a degree of carry-over into subsequent years.  

 
5.2 Through these systematic inspections, qualitative condition surveys and 

prioritisation criteria together with the appropriate choice of materials the Council 
is able to maximise the road life at an optimum cost in a structured and 
systematic way. 
 

5.3  Continued improvements are sought through working with the Council’s specialist 
term contractors to search for new technology and new materials to ensure value 
for money is achieved whilst obtaining long term durability. 

  
5.4     The LIP programme consists of projects in various part of the borough to improve 

road safety and traffic management and promote the use of sustainable 
transport, for example by converting speed cushions to humps to improve 
compliance with speed limits, or measures to reduce rat running in residential 
streets. Wherever possible we will combine these works with planned 
maintenance works to provide enhancements, minimise disruption to residents 
and secure best value for money. 

 
6. HIGHWAY LIFECYCLE ANALYSIS 
 
6.1 We carried out a maintenance cost analysis of the carriageway network over a 

period of ten years using a lifecycle planning toolkit produced by Highway 
Maintenance Efficiency Programme (HMEP), a Department for Transport funded 
and sector led programme. The toolkit is designed to show the impact of different 
levels funding on asset performance, investigate the current and future levels of 
funding required to achieve a given condition target for the asset, it identifies the 
levels of funding required to minimise the whole life costs.  It provides useful tool 
to help managers to improve delivery of road maintenance through greater 
efficiencies. 

 
6.2 Long-term estimates of expenditure and associated asset condition are produced 

by the toolkit. These estimates can be used to determine the likely condition of 
the network under budget constraints or, alternatively, to determine the budget 
required to support a target asset performance. 

 

6.3 The current condition data of the network is entered in the toolkit, as Detailed 
Visual Inspections  values were used as nationally recognised performance 
criteria to evaluate current condition, and assigned into their respective condition 
bands ranging from Good (green) to Very Poor (red). Budgets are then assigned 
to different maintenance options (strategies) and the model calculates the future 
condition based on the size of the budget.   

 
                     



        
Current Condition – 2019          

 

                                
 
 
7. FINANCIAL AND RESOURCES IMPLICATIONS 
 
7.1 Footway and carriageway works are funded either from the Capital Programme 

or the annual revenue budget. Typically, planned maintenance (changes to road 
design, resurfacing etc.) would qualify as capital expenditure and would be 
funded by the capital programme. Reactive repairs and general maintenance 
(e.g. pot holes) would not meet the definition of capital expenditure and would be 
funded by the revenue budget. The capital budget is £1,880,000 and the revenue 
budget is £1,642,400. The revenue budget includes £68,700 for winter 
maintenance (road gritting), this allocation is insufficient to cover the cost of this 
work and needs to be increased to £180,000. The remaining £1,462,400 is 
allocated to reactive maintenance. From the capital budget £60,000 have been 
set aside for minor planned maintenance work for one off minor works to meet 
any requirements that come from the Ward Action Groups.  

7.2 In addition to the Council’s own maintenance budget, Transport for London (TfL) 
in the past have also provided funds for the structural maintenance of the 
Council’s principal roads.  

 However, as it was reported last year the Council has been advised by TfL that 
as of 2018/19 this funding has been withdrawn for two years. Therefore, there will 
be no funding for principal roads from TfL this year (2019/20).    

 
7.3 The Council’s TfL funding allocation for principal road maintenance for 2017/18 

was £356,000. This represented 27.8% of the planned carriageway work budget. 
As this will not be available this year, only the essential maintenance for these 
roads will be carried out and that will now be financed from Council’s existing 
carriageway budget. This would mean a reduction in funding available for non-
principal roads. Therefore, carriageway maintenance of both principal and non-
principal roads will be negatively affected.  

 



7.4 The draft estimates for 2019/20 for planned and reactive highway maintenance 
works are shown below: 

 

Budget Budget Source 2018/19 2019/20 

Carriageways - Reactive Revenue Budget £342,000 £422,000* 

Carriageways - Planned Capital Budget £829,000 £829,000 

Carriageway - Total  £1,171,000 £1,286,000 

Footways – Reactive Revenue Budget £974,000 £1,074,000* 

Footways - Planned Capital Budget £1,051,000 £1,051,000 

Footway - Total  £2,025,000 £2,125,000 

           *Winter maintenance allocation included 
 
7.5 Appendix B lists the roads and pavements proposed to include in the programme 

for the coming year. The maintenance programme considers any ongoing and 
proposed utility and TfL works that we are aware of. 

 
7.6 This report identifies the carriageways and footways in most need of planned 

repair. Work on all the schemes on the programme in Appendix B is not 
achievable within the available budgets. However, the list of schemes reflects the 
extent of work required. The estimated cost and the cumulative figures are also 
shown to provide some indication of the work that will be attainable within the 
current budgets. There will inevitably be instances when the maintenance work in 
some roads will have to be deferred. In these circumstances alternate roads will 
be substituted from the reserve list of roads in Appendix B. The estimated costs 
include approximately 10% contingency. The final costs are monitored through 
the year as the work progresses, if the contingency is not required then additional 
schemes from the reserve list will be included in the programme. 

 
7.7 The expenditure estimates for Planned and Reactive works across Carriageways 

and Footways set out in section 7 will be met from the existing capital and 
revenue budgets. 

 
7.8 Implications verified by Gary Hannaway, Head of Finance, 020 8753 6071 and 

Emily Hill, Assistant Director, Corporate Finance, 020 8753 3145. 
 
8. EQUALITY IMPLICATIONS 

8.1 The Council has had due regard to its Public Sector Equality Duty contained in 
Section 149 of the Equality Act 2010.  

8.2 There is a requirement on contractors to ensure that access to thoroughfares and 
services is maintained during any highway maintenance works.  It is not 
anticipated, therefore, that there will be any negative impact on protected groups 
as a result of this highways maintenance programme. 



8.3  Implications completed by Peter Smith, Head of Policy and Strategy, 020 8753 
2206. 

 
9. LEGAL IMPLICATIONS 

9.1 The Legal Implications are contained within the body of the report. 
 
9.2 Implications verified/completed by Poonam Rajput, Solicitor, 020 8753 6378. 
 
10.  IMPLICATIONS FOR BUSINESS 
 
10.1 The contractors are required to notify by letter drop all the frontages including 

businesses affected by the work and wherever possible accommodate their 
needs during the works. The commissioning and contract managers will work with 
Economic Development Team colleagues to explore any opportunities for local 
SMEs to be engaged into this activity. 

 
10.2   It should be explored how local businesses could be engaged in some aspects of 

the programme.  Highways and Transport relevant officers will work with 
Economic Development colleagues to identify any business, employment and 
skills opportunities for local residents and SMEs. 

 
10.3 Implications verified/completed by Albena Karameros, Economic Development 

Team, 020 7938 8583. 
 
11. COMMERCIAL IMPLICATIONS 

 
11.1 Existing highway maintenance contracts will be used to carry out the proposed 

works explained in the report.  
 
11.2 However, the contracts must be periodically reviewed and properly managed to 

ensure they still provide best value for the Council. 
 
11.3 There should be a clear and consistent view of what the contract is producing, 

the type of commercial relationship desired, the basic contract structure and how 
it will be continuously managed. 

 
11.4 A commercial strategy should be in place; the commercial strategy must be 

based upon the assessment of strategic drivers and the internal and external 
environment. 

 
11.5 Services must be provided in accordance to the KPIs set up in the contracts and 

these should be continuously monitored. 
 
11.6 Implications verified by Andra Ulianov, Procurement Consultant, 020 8753 2284. 

 
 



 
 
 
12. IT IMPLICATIONS  

 

12.1 No IT implications are considered to arise from this report as it seeks approval for 
the annual highway maintenance work programme for 2019/20. Should this not 
be the case, for example, by requiring new systems to be procured or existing 
systems to be modified; or, should this change, for example, by considering how 
information technology (e.g. predictive analytics, IoT sensors) could be deployed 
to support our work in this area; IT Services should be consulted. 

12.2 IM implications: (the) Privacy Impact Assessment(s) (PIA) for any data 
processing activities affected as a result of carrying out the annual highway 
maintenance work programme (e.g. processing contact information for affected 
local businesses) will need to be updated to reflect any changes to the way that 
data is processed and stored as a result of implementing this programme.  This 
will ensure all potential data protection risks are properly assessed with mitigating 
actions agreed and implemented.   If (a) PIA(s) is/are not yet in place to cover the 
relevant data processing activities, one/these will need to be completed. 

12.3 Any contracts affected by these changes will need to include H&F’s data 
protection and processing schedule if this is not yet the case. This is compliant 
with the General Data Protection Regulation (GDPR) enacted from 25 May 2018. 

12.4 Implications verified/completed by: Tina Akpogheneta, Interim Head of Strategy 
and Strategic Relationship Manager, IT Services, tel 0208 753 5748. 

 
13 RISK MANAGEMENT 

 
13.1 Local authorities have a duty to keep Highways well-maintained as recognised in 

the Council’s risk register, risk number 8, Managing Statutory Duties. Well-
managed highways play a central role in the lives of the communities they serve 
and are essential for economic growth. The Well-Managed Highways 
Infrastructure Code of Practice 2016 advocates a risk-based approach to all 
aspects of highway maintenance. The Annual Local Authority Road Maintenance 
Survey (ALARM) aims to take a snapshot of the general condition of the local 
road network, providing a means of tracking any improvement or deterioration. At 
the same time, questions are asked related to funding, the type of maintenance 
carried out and the issue affecting maintenance service levels, to help provide 
context to the results. Contract payments are made on completion of the work, 
no advance payment is made, mitigating financial risk exposure to the Council.   

 
Highways have confirmed that there is a robust governance process in place as 
underlined the previous EY report on contract management.  
 



Part of the governance process means FM Conways are required to meet us 
every month at performance meeting. No Conways invoice is paid until we have 
checked and agreed the measurements and what is used on site. If we don’t 
agree the materials used, we don’t pay for them. We also hold an innovation 
board where Conways are challenged on their costs and required to discuss 
efficiencies.  
The framework we used was done as a competitive procurement with Conways 
winning the contract on costs. 
 

13.2 Implications verified/completed by Michael Sloniowski, Risk Manager, 020 8753 
2587. 

 
14. SOCIAL VALUES 
 
14.1  The Contractor is required to place emphasis on social values. The Council’s 

current term contractor (FM Conway) runs apprenticeship schemes and has 
annual company targets to fulfil for recruiting apprentices. Apprenticeships are 
advertised widely, potentially to reach applicants who are not in education, 
employment or training, or who are ex-offenders looking for an opportunity to gain 
training. The staff development is promoted through Conway Academy, where 
staff are able to access a range of training. 

 
14.2  Contractor also supports Women into construction initiative through engagement 

with schools and Job Centre, running female only work experience weeks. 
Working with schools to help break gender stereotyping when it comes to career 
choices.          

 
 

Local Government Act 1972 (as amended) – Background papers used in the 
preparation of this report 

None.  

 

LIST OF APPENDICES; 
 
APENDIX A – Other implications 
APPENDIX B - Carrigeway Planned Maintenance 2019-20 
  



 
APPENDIX A 

 
OTHER IMPLICATIONS 

 
 

1. Business Plan: None.  

2. Risk Management: Risks identified in this report have been considered and 
mitigation actions addressed.  

 
3. Health and Wellbeing, including Health and Safety Implications: The Council 

requires the contractors to comply with all the relevant Health and Safety legislation, 
including signing and guarding of works.  

 
4. Crime and Disorder: None  
 
5. Staffing: None  
 
6. Human Rights: None  
 
7. Impact on the Environment: The contractors are required by the Council to observe 

good environmental practice and comply with the relevant statutes, codes of practice 
and industry guidance. Following a successful trial of an electric 3.5 tonne pickup 
trucks in the Borough, our highway works contractor, F M Conway started using this 
vehicle in the Borough and are gradually replacing the existing diesel trucks with the 
electric versions.  

  
8. Energy measure issues: None.  

9. Sustainability: The contractors are required to recycle all recyclable waste material 
arising from the works or reuse materials where possible.    

 
10. Communications: The Council sends out notification letters to local residents prior 

to commencement of work and uses the Council’s website to publicise the annual 
work programme. 

 
  



APPENDIX B 
CARRIGEWAY PLANNED MAINTENANCE 2019-20 

 
 

  

 

 

Street Name Treatment Area 
Scheme 

Area 
Scheme 

Cost 

Scheme 
Cost inc. 
Profess 

fee 

Cumulative 
Cost 

HAZLEBURY ROAD Whole Road 3000  £ 54,000   £ 59,400   £ 59,400  

BLOEMFONTEIN ROAD  Westway Rd TO South Africa Rd 4000  £ 120,000   £ 132,000   £ 191,400  

SOUTH AFRICA ROAD Whole Road 6000  £ 180,000   £ 198,000   £ 389,400  

DU CANE ROAD Artillery Lane to Wood lane 6000  £ 144,000   £ 158,400   £ 547,800  

AUSTRALIA ROAD Whole Road 6800  £ 204,000   £ 224,400   £ 772,200  

FELGATE MEWS Studland Street- Studland Street 1000  £ 30,000   £ 33,000   £ 805,200  

A ROADS 

DAWES ROAD Munster Road to Rylston road 4000  £ 72,000   £ 79,200   £ 884,400  

 

RESERVE SITES 

HYTHE ROAD From End to 44 Hythe road 2400  £ 72,000   £ 79,200   £ 963,600  

DAVISVILLE ROAD Whole Road 1920  £ 34,560   £ 38,016   £ 1,001,616  

BURLINGTON ROAD Whole Road 2400  £ 43,200   £ 47,520   £ 1,049,136  

BOVINGDON ROAD Whole Road 1600  £ 28,800   £ 31,680   £ 1,080,816  

ST JAMES STREET Whole Road 560  £ 10,080   £ 11,088   £ 1,091,904  

WELLS ROAD Whole Road 1400  £ 42,000   £ 46,200   £ 1,138,104  

BROOK GREEN South Arm 3600  £ 86,400   £ 95,040   £ 1,233,144  

WENDELL ROAD Rylett Crescent to Bassein Rd 2000  £ 48,000   £ 52,800   £ 1,285,944  

TOWNMEAD ROAD Elbe Street to Harbour Avenue 2400  £ 57,600   £ 63,360   £ 1,349,304  

MICKLETHWAITE ROAD Farm lane to Halford Road 800  £ 14,400   £ 15,840   £ 1,365,144  

KIMBELL GARDENS Whole Road 1200  £ 21,600   £ 23,760   £ 1,388,904  

FINDON ROAD Whole Road 2080  £ 37,440   £ 41,184   £ 1,430,088  

EPIRUS ROAD Tourney Road to North End Road 2000  £ 48,000   £ 52,800   £ 1,482,888  

SULGRAVE ROAD Whole Road 4400  £ 79,200   £ 87,120   £ 1,570,008  

GLENTHORNE ROAD Whole Road 4000  £ 120,000   £ 132,000   £ 1,702,008  

WOOD LANE  
South Africa Road to Macfarlane 
Road 

4000  £ 120,000   £ 132,000   £ 1,834,008  

SCRUBS LANE 

Harrow Road to Waldo Road 
From Bridge End (Waldo Road) to 
Roundabout 
From R/a to beginning of 2nd 
Bridge 
From End of 2nd Bridge to 
Overhead Bridge 

6800 £163,200 £179,520 £2,013,528 

PARSONS GREEN LANE Fulham Road - Harbledown Road 1000 £ 24,000 £ 26,400 £ 2,039,928 



CLANCARTY ROAD Whole road 4000 £ 96,000 £ 105,600 £ 2,145,528 

CANADA WAY Whole road 3200 £ 76,800 £ 84,480 £ 2,230,008 

BISHOP'S AVENUE** Whole road 3200 £ 76,800 £ 84,480 £ 2,314,488 

    

 

 

Street Name Treatment Area 
Scheme 

Area 
Scheme 

Cost 

Scheme 
Cost inc. 
Profess 

fee 

Cumulative 
Cost 

BUTTERWICK 
Shepherd’s Bush Road to Bute 
Gardens 

1000 £ 30,000 £ 33,000 £ 2,347,488 

QUEEN CAROLINE Crisp Road to Worlidge Road 1000 £ 24,000 £ 26,400 £ 2,373,888 

CRISP ROAD St James to Queen Caroline 1000 £ 24,000 £ 26,400 £ 2,400,288 

GOWAN AVENUE 
Fulham Palace Road to Munster 
Road 

3150 £ 94,500 £ 103,950 £ 2,504,238 

FRISTON STREET whole Road 710 £ 12,780 £ 14,058 £ 2,518,296 

LILLIE ROAD Munster Road to Rylston Road 1950 £ 35,100 £ 38,610 £ 2,556,906 

BARONS COURT ROAD Palliser Road to Vereker Road 2365 £ 42,570 £ 46,827 £ 2,603,733 

YEW TREE Whole Road 3000 £ 54,000 £ 59,400 £ 2,663,133 

A ROADS 
 

        

SHEPHERD'S BUSH 
ROAD 

Goldhawk Road - Brook Green 6000  £ 144,000   £ 158,400   £ 2,821,533  

      

FULHAM ROAD 
Boundary (o/s 370) to Harwood 
road 

3200  £ 76,800   £ 84,480   £ 2,906,013  

 
  



FOOTWAY PLANNED MAINTENACE 2019-20 
 

Street Name Treatment Area 
 Scheme 
Cost  

Scheme 
Cost inc. 
Profess 
fee 

Cumulative 
Cost 

FARM LANE 
Walham Grove to Halford Road - 
eastern side 

 £ 32,800   £ 36,080   £ 36,080  

BROOK GREEN Rowan Road - Shepher's Bush Rd  £ 49,200   £ 54,120   £ 90,200  

NEW KING'S ROAD 
Wandsworth Bridge Rd - Molesford 
Rd (Park side) 

 £ 24,600   £ 27,060   £ 17,260  

UXBRIDGE ROAD  Outside Shepherd Bush station  £ 7,200   £ 7,920   £ 125,180  

TOURNAY ROAD N End to Hartsmere Rd  £ 36,080   £ 39,688   £ 164,868  

STEVENTON ROAD Wormholt Rd - Old Oak Rd  £ 57,400   £ 63,140   £ 228,008  

WESTVILLE ROAD Whole RD  £ 84,000   £ 92,400   £ 320,408  

HARTISMERE ROAD St Thomas's Way - Dawes Rd  £ 44,280   £ 48,708   £ 369,116  

BOSCOMBE ROAD Whole RD  £ 91,000   £ 100,100   £ 469,216  

DAFFODIL STREET Sandew Avenue - Hemlock Rd  £ 60,800   £ 66,880   £ 536,096  

ORMISTON GROVE Whole RD  £ 98,000   £ 107,800   £ 643,896  

STUDLAND STREET Redmore Rd to Glenthorne Rd  £ 22,140   £ 24,354   £ 668,250  

BLOEMFONTEIN RD Sawley Rd - Uxbridge Rd  £ 66,584   £ 73,242   £ 741,492  

CAXTON ROAD Uxbridge - End  £ 35,260   £ 38,786   £ 780,278  

STANLAKE ROAD Whole RD  £ 91,000   £ 100,100   £ 880,378  

GAYFORD ROAD Cobbold Rd - Askew Rd  £ 52,480   £ 57,728   £ 938,106  

OLD OAK ROAD Broadpassage to Steventon Rd  £ 131,200   £ 144,320   £ 1,082,426  

     

RESERVE SITES         

WALDO ROAD Whole RD  £ 44,280   £ 48,708   £ 1,131,134  

DAVISVILLE ROAD Whole RD  £ 70,000   £ 7,000   £ 1,208,134  

HILARY ROAD Ducan - A40  £ 24,600   £ 27,060   £ 1,235,194  

LETCHFORD 
GARDENS 

Whole RD  £ 31,160   £ 34,276   £ 1,269,470  

FRITHVILLE GARDENS Whole RD  £ 61,500   £ 67,650   £ 1,337,120  

FULHAM PALACE RD Silverton Rd - Inglethorpe Rd  £ 98,400   £ 108,240   £ 1,445,360  

THORNFIELD ROAD Whole road  £ 57,400   £ 63,140   £ 1,508,500  

HADYN PARK ROAD Whole road  £ 91,000   £ 100,100   £ 1,608,600  

BINDEN ROAD Whole road  £ 112,340   £ 123,574   £ 1,732,174  

RYLETT ROAD Whole road  £ 131,200   £ 144,320   £ 1,876,494  

BECKLOW ROAD Cobbold Rd - Askew Rd  £ 49,200   £ 54,120   £ 1,930,614  

LARDEN ROAD Cobbold Rd - Valetta Rd - Whole 
Rd 

£ 126,000 £ 138,600 £ 2,069,214 

ELLINGHAM ROAD Whole road £ 24,600 £ 27,060 £ 2,096,274 

GREENSIDE ROAD Whole road  £ 49,200   £ 54,120  £ 2,150,394 

FINDON ROAD Whole street £ 71,400 £ 78,540 £ 2,228,934 

BOWERDEAN STREET Whole street £ 51,660 £ 56,826 £ 2,285,760 

PERCY ROAD Vespan Road - Baston Street £ 32,800 £ 36,080 £ 2,321,840 

BARCLAY ROAD Fulham Road To Effie Road £ 14,350 £15,785 £2,337,625 

QUARNDON STREET Whole street £ 21,730 £23,903 £2,361,528 

 


